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EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

General Project Information

Project Description Narratives

Project Status in FY 2006:

All cleanup work completed in FY1997.

Post-2006 Project Scope:

None.

Project End State

Site returned to the landowner for public use.  Surveillance and maintenance activities included in a separate project (CH-CHOOSM).

Purpose, Scope, and Technical Approach:

Definition of Scope:  Completion of cleanup effort.

Transportation and disposal of low level waste (Hanford).

Removal of government property from site.

Technical Approach: Soils in Suspect Area 4 removed from an area approximately 60 feet by 80 feet to a depth of 2 feet.  Approximately 20 cubic 
yards of material excavated from 6 locations in Suspect Area 3.  Excavated materials stabilized by adding Portland cement and water.  Debris removed 
by hand picking, then washing and packaging separately for disposal.  Soils placed in "super sacks" for curing and transportation.  Sampling of 
stabilized materials at the `time` of containerization.  Samples submitted to laboratories for analysis.  Data compared to DOE Formerly Utilized Sites 
Remedial Action Program (FUSRAP) DOE Order 5400.5, Nuclear Regulatory Commission (NRC) guidance, and the Baseline Risk Assessment 
Preliminary Remediation Goals (PRGs).

Cost Baseline Comments:

Actual FY 1997 costs.

Safety & Health Hazards:

NA - project is complete.

Safety & Health Work Performance:

NA - project is complete.

PBS Comments:

Baseline Validation Narrative:
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Planning Section

Project Description Narratives

Actuals for completed project.

General PBS Information

Date Validated: 3/27/1999Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/7/1999

FEDPLAN Project? Yes

DOE Project Manager:   Susan Heston

630-252-2381

630-252-2654

susan.heston@ch.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

799 0 0 0 0 0 0 00799 799PBS Baseline (current 
year dollars)

799

799 0 0 0 0 0 0 00799 799PBS Baseline 
(constant 1999 
dollars)

799
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

799 0 0 0 0 0 0 00799 799PBS EM Baseline 
(current year dollars)

799

799 0 0 0 0 0 0 00799 799PBS EM Baseline 
(constant 1999 
dollars)

799

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Complete  3/31/1997

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -449

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 350

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Transportation and disposition costs were higher than anticipated.

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -461

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 0

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -12

461

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

3/1/1997

3/31/1997

799Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  10/1/1996

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Complete   

YProject Start   

Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 0.000.00 0.00NR 10.00

RS

Cleanup 2.002.002.00 0.00NR 8.00 2.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

Cleanup NR
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 10.00

RS

Cleanup NR 10.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

SAFP Y0001 IG1 \ Lead Foundry and K&L labs 1996 1996 8/7/1996 Pending8/7/1996 YWaste/Miscellaneous 
Surface Debris

SAFP N0002 IG10 \ Milorganite Mounds 1996 1997 3/20/1997 Approved8/7/1996 YAbove Ground Material 
/ Waste/Muck Piles

SAFP Y0003 IG2 \ Septic System 1996 1996 8/7/1996 Pending8/7/1996 YLiquid Surface 
Impoundments/Leach 
Fields

SAFP N0004 IG3 \ USTs 1995 1995 9/30/1995 Pending9/30/1995 YTanks/Underground 
Storage Tanks

SAFP Y0005 IG4 \ Bioshield 1996 1996 8/7/1996 Pending8/7/1996 YWaste/Miscellaneous 
Surface Debris

SAFP N0006 IG5 \ Suspect Areas 3&4 1996 1997 3/20/1997 Approved8/7/1996 YWaste/Miscellaneous 
Surface Debris

SAFP Y0007 IG6 \ Suspect Areas 5&6 1996 1996 8/7/1996 Pending8/7/1996 YWaste/Miscellaneous 
Surface Debris

SAFP Y0008 IG7 \ Surface Water and Sediment 1996 1996 8/7/1996 Pending8/7/1996 YSurface and 
Groundwater/Surface 
Water

SAFP Y0009 IG8 \ Groundwater 1996 1996 8/7/1996 Pending8/7/1996 YSurface and 
Groundwater/Groundwa
ter Plumes
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

SAFP Y0010 Other areas \ Other areas 1996 1996 8/7/1996 Pending8/7/1996 YWaste/Miscellaneous 
Surface Debris
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